

RESOLUTION APPROVING CHANGE ORDER #1 TO CONTRACT 2022-0100 FOR
\$6,374,000 WITH LANDMARK STRUCTURES, I, L.P. FOR THE LIBERTY ROAD
ELEVATED WATER TANK DESIGN BUILD PROJECT

WHEREAS, the City approved an elevated water tank design build project on November 19, 2021;

WHEREAS, the City approved Phase 1, preconstruction services contract with Landmark Structures, I, L.P. on April 19, 2022;

WHEREAS, the elevated water tank will be constructed to provide utility service to the Greensboro-Randolph Megasite;

WHEREAS, the Design Build services for the Liberty Rd. Elevated Water Tank project has two phases and this resolution represents the second phase of the project for the establishment of the Guaranteed Maximum Price (GMP); and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That The City Manager is authorized to execute on behalf of the City of Greensboro, Change Order #1 for Phase 2 of Contract 2022-0100 for \$6,374,000 with Landmark Structures, I, L.P. for the Liberty Road Elevated Water Tank Design Build Project.