



City of Greensboro

Melvin Municipal
Office Building
300 W. Washington Street
Greensboro, NC 27401

Agenda Report

File Number: 2023-258

Agenda Item# G.17.

Agenda Date: 4/17/2023. **Department:** Transportation

Meeting Type: Council Meeting **Category:** Consent Agenda

Title: 2023-258 Resolution Authorizing a Change Order in the Amount of \$375,000.00 for Contract 2016-037A (B-5553) for the Ballinger Road Bridge Replacement Project with Dane Construction, Inc.

Council Priority: Place an 'x' in the box.

- | | |
|--|--|
| <input checked="" type="checkbox"/> Safest City | <input type="checkbox"/> Most Skilled Workforce |
| <input type="checkbox"/> Easiest Place to Do Business | <input type="checkbox"/> Most Connected City |
| <input type="checkbox"/> Youth Sports Capital | <input type="checkbox"/> Hub of Recreation and Entertainment |
| <input type="checkbox"/> Abundance of Attainable Housing | <input type="checkbox"/> Other/Admin <u>Briefly Explain 3 word maximum</u> |

Council District: 5

Public Hearing: No

Advertising Date/By: N/A

Contact 1 and Phone: Hanna Cockburn, 373-4368

Contact 2 and Phone: Jason Geary, 373-2302

PURPOSE:

City Council approval is requested for a change order to Contract 2016-037A (B-5553) for the Ballinger Road Bridge Replacement Project. This change order for \$375,000.00 is to account for additional work required to complete this project.

BACKGROUND:

This project includes Federal funding and is subject to the U.S. Department of Transportation Disadvantaged Business Enterprise (DBE) program. The M/WBE Program Plan expressly states, "...the following categories of contracts shall be excluded from the scope and application of this Program Plan: (a) Contracts that are subject to the U.S. Department of Transportation Disadvantaged Business Enterprise Program and Airport Concessions Disadvantaged Business Enterprise Program as set forth in 49 CFR Parts 23 and 26 or any successor regulations or legislation."

Due to unanticipated site conditions, significant overruns were experienced on some bid line items. These items included additional stone, segmental gravity retaining walls, and various water line fittings and relocations. In addition, the base price index for asphalt cement increased during the

Vision Statement: "A Community with Endless Economic Opportunities and Exceptional Quality of Life."

course of the contract. This change order is necessary to cover the cost of this additional work and the increase in the price of the asphalt cement.

City Council originally approved a contract award in the amount of \$2,298,856.62 to Dane Construction, Inc. on March 16, 2021. This change order for \$375,000.00 increases the total contract award to \$2,673,856.62.

The DBE goal for this project is 8.00%. Dane Construction, Inc. committed to an original contract DBE goal of 8.61%, and has exceeded that commitment to date. This change order includes additional work that will be performed by the DBE subcontractor.

BUDGET IMPACT:

Funds for this change order will come two separate accounts. \$275,000.00 will come from the Transportation Department's Ballinger Road Bridge account 401-45-4599040.6014, and \$100,000.00 will come from the Water Resources' Water Lines 2023 account 503-70-7032101.5615.

ACCOUNT NUMBER:

\$275,000.00	401-45-4599040.6014	Ballinger Road Bridge
\$100,000.00	503-70-7032101.5615	Water Lines 2023

RECOMMENDATION / ACTION REQUESTED:

The Engineering & Inspections, Transportation, and Water Resources Departments recommend that City Council approve this change order for \$375,000.00 for Contract 2016-037A (B-5553) to Dane Construction, Inc.