

RESOLUTION AUTHORIZING A CHANGE ORDER IN THE AMOUNT OF \$105,000 FOR
CONTRACT 2018-019 WITH YATES CONSTRUCTION COMPANY, INC. FOR THE BURNT
POPLAR ROAD CULVERT PROJECT

WHEREAS, Contract 2018-019 with Yates Construction Company, Inc. provides for the Burnt Poplar Road Culvert Project;

WHEREAS, this change order is needed in the amount of \$105,000 for additional work and unforeseen costs needed to complete this project; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF
GREENSBORO:

That the City Manager is hereby authorized to execute on behalf of the City of Greensboro a change order in the above mentioned contract with Yates Construction Company, Inc.