



City of Greensboro

Melvin Municipal
Office Building
300 W. Washington Street
Greensboro, NC 27401

Agenda Report

File Number: 2024-782

Agenda Item# G.1

Agenda Date: 11/19/2024. **Department:** Transportation
Meeting Type: Council Meeting **Category:** Consent Agenda

Title: 2024-782 Resolution Authorizing a Change Order in the Amount of \$120,000 for Contract 2021-011A with Volkert, Inc. for Additional Construction Inspection Services needed for the Murrow Boulevard Bridge Repairs Project (EL-5101DR)

Council Priority: Place an 'x' in the box.

- | | |
|--|--|
| <input checked="" type="checkbox"/> Safest City | <input type="checkbox"/> Most Skilled Workforce |
| <input type="checkbox"/> Easiest Place to Do Business | <input type="checkbox"/> Most Connected City |
| <input type="checkbox"/> Youth Sports Capital | <input type="checkbox"/> Hub of Recreation and Entertainment |
| <input type="checkbox"/> Abundance of Attainable Housing | <input type="checkbox"/> Other/Admin <u>Briefly Explain 3 word maximum</u> |

Council District: 3

Public Hearing: No

Advertising Date/By: N/A

Contact 1 and Phone: Hanna Cockburn, Ext. 4368

Contact 2 and Phone: Jason Geary, Ext. 2302

PURPOSE:

City Council approval is requested for a change order to Contract 2021-011A (ID: 11617) for CEI services that oversees the Murrow Boulevard Bridge Repairs Project. This change order for \$120,000 is to provide additional construction inspection services that were not included in the original contract, and provide the additional funds needed to close out this contract.

BACKGROUND:

This project includes federal/state funding and is subject to the U.S. Department of Transportation Disadvantaged Business Enterprise (DBE) program. The M/WBE Program Plan expressly states, "...the following categories of contracts shall be excluded from the scope and application of this Program Plan: (a) Contracts that are subject to the U.S. Department of Transportation Disadvantaged Business Enterprise Program and Airport Concessions Disadvantaged Business Enterprise Program as set forth in 49 CFR Parts 23 and 26 or any successor regulations or legislation."

This contract includes providing construction inspections services for Murrow Boulevard bridge repairs, which is being repaired as part of the Murrow Boulevard Bridge Repairs Project, Contract

Vision Statement: "A Community with Endless Economic Opportunities and Exceptional Quality of Life."

2021-011. As the contractor has experienced material and installation delays, the CEI services must be extended to provide inspections to this continued. This is the reason for the need of this change order.

Our on-call Consultant Engineering Inspections (CEI) professional services firms were considered for this project. Prime consideration was given to their past experience and performance with projects involving bridge inspections work. As a result of the analysis by the Engineering & Inspections Departments, Volkert, Inc. was selected for the project.

The U.S. Department of Transportation DBE program does not stipulate goal-setting for professional services; therefore, no goals were set for this project.

This contract was originally approved on June 2, 2023, in the amount of \$188,850 with Volkert, Inc. This change order for \$120,000 increases the total contract award to \$308,850.

BUDGET IMPACT:

Funds for this change order will come from the Transportation Department's Street and Sidewalk Capital Project Fund account #401-45-4599019.6014 in the amount of \$120,000.

ACCOUNT NUMBER:

#401-45-4599019.6014 \$120,000 Street and Sidewalk Capital Project Fund

RECOMMENDATION / ACTION REQUESTED:

The Engineering & Inspections and Transportation Departments recommend that City Council approve this change order for \$120,000 for Contract 2021-011A with Volkert, Inc.