

RESOLUTION APPROVING CHANGE ORDER WITH SAMET CORPORATION
CONTRACT 2022-048A IN THE AMOUNT OF \$24,220.00 FOR FIRE STATION 14

WHEREAS, the City has remodeled fire station 14 to better serve and meet the needs of fire protection coverage to the residents;

WHEREAS, the City has entered a contract with Samet Corporation for design and construction of Fire Station #14;

WHEREAS, the City requests a change order #3 for additional work that was not funded in the original contract for \$24,220.00;

WHEREAS, the funding for these additional requests will come from bond specifically generated for Fire Station #14;

WHEREAS, there is existing project account appropriations in the Fire Station #14 account: and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

The findings above are hereby adopted, the change order #3 is hereby formally approved, and the City Manager and the City Clerk is hereby authorized to execute on behalf of the City of Greensboro a contract to carry this into effect.