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Title: 2023-258 Resolution Authorizing a Change Order in the Amount of $375,000.00 for 
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Construction, Inc. 

 

Council Priority: Place an ‘x’ in the box. 

☒Safest City           ☐Most Skilled Workforce   

☐Easiest Place to Do Business       ☐Most Connected City 

☐Youth Sports Capital          ☐Hub of Recreation and Entertainment 

☐Abundance of Attainable Housing       ☐Other/Admin Briefly Explain 3 word maximum  

 

Council District: 5 

 

Public Hearing: No 

Advertising Date/By: N/A 

Contact 1 and Phone: Hanna Cockburn, 373-4368 

Contact 2 and Phone: Jason Geary, 373-2302  

 

PURPOSE:  

City Council approval is requested for a change order to Contract 2016-037A (B-5553) for the 

Ballinger Road Bridge Replacement Project.  This change order for $375,000.00 is to account for 

additional work required to complete this project. 

BACKGROUND: 

This project includes Federal funding and is subject to the U.S. Department of Transportation 

Disadvantaged Business Enterprise (DBE) program. The M/WBE Program Plan expressly states, 

“...the following categories of contracts shall be excluded from the scope and application of this 

Program Plan: (a) Contracts that are subject to the U.S. Department of Transportation 

Disadvantaged Business Enterprise Program and Airport Concessions Disadvantaged Business 

Enterprise Program as set forth in 49 CFR Parts 23 and 26 or any successor regulations or 

legislation.” 
 

Due to unanticipated site conditions, significant overruns were experienced on some bid line items.  

These items included additional stone, segmental gravity retaining walls, and various water line 

fittings and relocations.  In addition, the base price index for asphalt cement increased during the 
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course of the contract.  This change order is necessary to cover the cost of this additional work and 

the increase in the price of the asphalt cement.   

City Council originally approved a contract award in the amount of $2,298,856.62 to Dane 

Construction, Inc. on March 16, 2021.   This change order for $375,000.00 increases the total 

contract award to $2,673,856.62.   

The DBE goal for this project is 8.00%.  Dane Construction, Inc. committed to an original 

contract DBE goal of 8.61%, and has exceeded that commitment to date.  This change order 

includes additional work that will be performed by the DBE subcontractor. 

 

 

BUDGET IMPACT:  

Funds for this change order will come two separate accounts.  $275,000.00 will come from the 

Transportation Department’s Ballinger Road Bridge account 401-45-4599040.6014, and 

$100,000.00 will come from the Water Resources’ Water Lines 2023 account 503-70-

7032101.5615.  

 

ACCOUNT NUMBER:    

$275,000.00 401-45-4599040.6014  Ballinger Road Bridge 

$100,000.00 503-70-7032101.5615  Water Lines 2023 

 

RECOMMENDATION / ACTION REQUESTED: 

The Engineering & Inspections, Transportation, and Water Resources Departments recommend 

that City Council approve this change order for $375,000.00 for Contract 2016-037A (B-5553) 

to Dane Construction, Inc. 

 


