



DATE: September 7, 2021

TO: Tyler Meyers, Planning Manager

FROM: Allison Staton, M/WBE Compliance Officer

SUBJECT: M/WBE Memo for Contract 2010-034C - Battleground Avenue and
Westridge Road Pole Relocations (U-5306 B) - Change Order 1

The M/WBE Office reviewed the change order for additional work for the Battleground Avenue and Westridge Road Pole Relocations to determine continued compliance with the M/WBE Program Plan. Contract 2010-034C was executed on January 4, 2018, and awarded to BellSouth Corp dba AT&T. No M/WBE goals were established for this project and the provided services are proprietary to the awarded firm.

BellSouth Corp dba AT&T was awarded a five years contract for \$295,096.27. Change order #1 for \$126,537.58 will increase the total contract value to \$421,633.85.

Please be reminded that during the performance of the contract, if there is a change to the scope of work either through change orders or additions; the contractor must contact the M/WBE Office before making any such changes or substitutions.

AS

Cc: Jason Geary, Engineering & Inspections Department
Timothy Jackson III, M/WBE Coordinator