

RESOLUTION APPROVING A CHANGE ORDER #2 TO CONTRACT 2020-0310 WITH
LJB, INC. IN THE AMOUNT OF \$369,180 FOR THE ADDITIONAL BIDDING AND
CONSTRUCTION ADMINISTRATION SERVICES TIED TO THE WATER RESOURCES
FALL PROTECTION SYSTEM SERVICES PROJECT

WHEREAS, Contract 2020-0310 in the amount of \$272, 650 was issued on May 19, 2020 to LJB, Inc. to provide fall protection system design services at critical Water Resources infrastructure sites;

WHEREAS, Change Order #1 in the amount of \$62,797 was issued on September 15, 2020 to LJB, Inc. to provide unmanned aerial vehicle services due to safety conflicts during the initial assessment;

WHEREAS, Change Order #2 is needed in the amount of \$369,180 for additional bidding and construction administration services due to the extended project timeline; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is authorized to execute on behalf of the City of Greensboro a Change Order #2 to Contract 2020-0310 with LJB, Inc. in the amount of \$369,180 for the additional bidding and construction administration services tied to the Water Resources Fall Protection System Services project.