



# City of Greensboro

Melvin Municipal  
Office Building  
300 W. Washington Street  
Greensboro, NC 27401

## Agenda Report

File Number: 2022-484

---

### Agenda Item# G.1

**Agenda Date:** 5/23/2022 **Department:** Transportation

**Meeting Type:** Council Meeting **Category:** Consent Agenda

**Title:** 2022-484 Resolution Approving a Change Order in the Amount of \$215,750.00 for Contract 2022-0010 for the Resurfacing of Streets 2022 Project with Blythe Construction, Inc.

**Council Priority: Place an 'x' in the box.**

- ☐ Create an Environment to Promote Economic Development Opportunities and Job Creation
- ☒ Maintain Infrastructure and Provide Sustainable Growth Opportunities
- ☐ Promote Public Safety & Reduce Crime
- ☐ Exceptional Customer Service and a Diverse City Government Workforce
- ☐ Ensure Fiscal Stewardship, Transparency, & Accountability

**Council District:** 2,3

**Public Hearing:** No

**Advertising Date/By:** N/A

**Contact 1 and Phone:** Kenney McDowell, 373-2302

**Contact 2 and Phone:** Hanna Cockburn, 373-4368

**PURPOSE:**

City Council approval is requested for a change order to Contract 2022-0010 for the Resurfacing of Streets 2022 Project. This change order for \$215,750.00 is to account for additional work being added to the original contract.

**BACKGROUND:**

This change order is necessary to cover the cost of installing traffic calming devices on Peach Orchard Drive. Peach Orchard Drive is currently on this contract to be resurfaced, but due to residents' and Council's requests, traffic calming devices need to be installed along the street before it is resurfaced. These traffic calming devices include concrete medians, roundabouts, and additional striping.

This change order also provides for the installation of additional ADA compliant curb ramps within the island at the intersection of Battleground Avenue and Fisher Avenue. The need for

installing these additional ramps within this island to provide a refuge area was identified after this contract was bid.

City Council originally approved a contract award in the amount of \$4,564,916.08 to Blythe Construction, Inc. on February 1, 2022. MWBE goals were 10.0% MBE and 18.0% WBE, and Blythe Construction, Inc. achieved 10.0% MBE participation and 18.0% WBE participation. Change order #1 increases the total contract award to \$4,780,666.08 and decreases MBE participation to 9.55% and decreases WBE participation to 17.99%.

**BUDGET IMPACT:**

Funds in the amount of \$215,750.00 are budgeted in the Transportation Departments Street Construction and Paving account number 471-4502-10.6014.

**ACCOUNT NUMBER:**

\$215,750.00 471-4502-10.6014 Street Construction and Paving

**RECOMMENDATION / ACTION REQUESTED:**

It is recommended by the Departments of Engineering & Inspections and Transportation that City Council approve this change order for \$215,750.00 to Contract 2022-0010 with Blythe Construction, Inc.