

RESOLUTION APPROVING CHANGE ORDER WITH SAMET CORPORATION 2019-0330
IN THE AMOUNT OF \$68,800 FOR FIRE STATION 7

WHEREAS, the City has replaced the current fire station at 1064 Gatewood Avenue to better serve and meet the needs of fire protection coverage to the residents;

WHEREAS, the City has entered a contract with ADW Architects for full design and Samet Corporation for managerial and construction services as the CM@R firm of the construction of the new Fire Station # 7;

WHEREAS, the City requests a change order #3 for additional work that was not funded in the original contract or in the change order #2 in the amount of \$68,800;

WHEREAS, the funding for these additional funds will come from bond account specifically generated for Fire Station # 7;

WHEREAS, there is existing project account appropriations in the Fire Station # 7 account; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the findings above are hereby adopted and the change order #3 is hereby formally approved and the City Manager and the City Clerk is hereby authorized to execute on behalf of the City of Greensboro a contract to carry this into effect.