

RESOLUTION APPROVING A CHANGE ORDER TO CONTRACT 2018-045B IN THE
AMOUNT OF \$78,460 WITH HAZEN AND SAWYER, PC FOR THE AIRPARK WATER
BOOSTER STATION CONSTRUCTION ADMINISTRATION SUPPORT SERVICES
CONTRACT

WHEREAS, the City Council approved contract 2018-045B on November 17, 2021 for \$160,392;

WHEREAS, during construction it was discovered that site conditions varied significantly across the site resulting in foundation redesign and additional construction oversight;

WHEREAS, additional third party testing of materials was added as well; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is authorized to execute on behalf of the City of Greensboro, Change Order #1 to Contract 2018-045B with Hazen and Sawyer, PC for professional services for the Airpark Water Booster Station Construction Administration Support Services Contract.