

RESOLUTION APPROVING CHANGE ORDER #1 IN THE AMOUNT OF \$303,155 WITH
BAR CONSTRUCTION, INC FOR THE PHASE II IMPROVEMENTS AT SPENCER LOVE
TENNIS COMPLEX FOR CONTRACT #2018-059A

WHEREAS, the City Council is being requested to approve the Change Order #1 in the amount of \$303,155 for the Contract # 2018-059A for Bar Construction, Inc. for the completion of Phase II improvement at Spencer Love Tennis Complex for the Parks and Recreation Department of the City of Greensboro;

WHEREAS, the City Council approved the Contract #2018-059A in the amount of \$1,048,000 on September 21, 2021 for award to Bar Construction, Inc.;

WHEREAS, Bar Construction, Inc. met the Good Faith Effort review;

WHEREAS, the Change Order #1 will provide for the replacement of the sewer line, installation of a French drain and the quantified unsuitable soils amount above the existing allowance in the contract;

WHEREAS, with the addition of the change order #1 of \$1,351,155 the MBE will decrease to 4.5% and WBE utilization will decrease to 7.0%;

WHEREAS, will maintain the M/WBE utilization commitment of \$155,363.00 which will comply with the M/WBE Program Plan; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Council approve the Change Order #1 for Contract #2018-059A with Bar Construction, Inc. for the completion of Phase II improvements at Spencer Love Tennis Complex, the amount of \$303,155 for a total contract amount of \$1,351,155.

.