

RESOLUTION AUTHORIZING A CHANGE ORDER IN THE AMOUNT OF \$80,000 FOR
CONTRACT 2017-0710 WITH YATES CONSTRUCTION COMPANY, INC. FOR THE FOREST
OAKS LOOP FEED WATER LINE EXTENSION PROJECT

WHEREAS, Contract 2017-0710 with Yates Construction Company, Inc. provides for the Forest Oaks Loop Feed Water Line Extension Project;

WHEREAS, this change order is needed in the amount of \$80,000 for additional work and unforeseen costs needed to complete this project; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF
GREENSBORO:

That the City Manager is hereby authorized to execute on behalf of the City of Greensboro a change order in the amount and contract number noted above with Yates Construction Company, Inc.