

RESOLUTION AUTHORIZING A CHANGE ORDER IN THE AMOUNT OF \$3,500,000 FOR
CONTRACT 2022-006A WITH STATE UTILITY CONTRACTORS INC. FOR THE SANDY
CREEK SEWER LIFT STATION PROJECT

WHEREAS, Contract 2022-006A with State Utility Contractors Inc. provides for the construction of the Sandy Creek Sewer Lift Station Project;

WHEREAS, this change order is needed in the amount of \$3,500,000 for design changes, additional work, and unforeseen costs needed to complete this project; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is hereby authorized to execute on behalf of the City of Greensboro a change order in the above mentioned contract for \$3,500,000 with State Utility Contractors Inc.