



City of Greensboro

Melvin Municipal
Office Building
300 W. Washington Street
Greensboro, NC 27401

Agenda Report

File Number: 2022-1208

Agenda Item# G.8.

Agenda Date: 12/20/2022. **Department:** Water Resources

Meeting Type: Council Meeting **Category:** Consent Agenda

Title: 2022 – 1208 Resolution Approving Change Order #1 to Contract 2022-5120 in the Amount of \$158,900 with CDM Smith, Inc. for Additional Work on the Sanitary Sewer Evaluation Study and Rehabilitation Design Assistance Project

Council Priority: Place an 'x' in the box.

- ☐ Create an Environment to Promote Economic Development Opportunities and Job Creation
- ☒ Maintain Infrastructure and Provide Sustainable Growth Opportunities
- ☐ Promote Public Safety & Reduce Crime
- ☐ Exceptional Customer Service and a Diverse City Government Workforce
- ☐ Ensure Fiscal Stewardship, Transparency, & Accountability

Council District: All

Public Hearing: No

Advertising Date/By: N/A

Contact 1 and Phone: Michael Borchers, 336-373-2494

Contact 2 and Phone: Virginia Spillman, 336-373-3260

PURPOSE:

The Water Resources Department is requesting approval for Change Order#1 for the Sanitary Sewer Evaluation Study (SSES) and Rehabilitation Design Services. City Council approval of Change Order #1 with CDM Smith, Inc. in the amount of \$ 158,900 is requested.

BACKGROUND:

City Council approved a contract with CDM Smith, Inc., on May 23, 2022 to provide assistance with the City's sewer rehabilitation program. The project provides evaluation services of the existing system by evaluating smoke testing, video inspection, and flow monitoring data which in turn is used to determine infiltration and inflow and guide design services for rehabilitation methods. This change order request provides additional pre and post rehabilitation flow monitoring services. For this change order, CDM Smith will collaborate with ADS Environmental Services, a firm that has expertise in flow monitoring data collection and is currently under an existing 3-year flow-monitoring contract with the City. The partnership and

collaboration of work with ADS Environmental and CDM Smith, Inc. will provide consistency in flow monitoring data.

In the original contract, CDM Smith, Inc. committed to 20.78% MBE. Change Order #1 will decrease overall M/WBE utilization to 16.43%. CDM Smith, Inc. is utilizing Crittek Engineering to meet the original commitment established within the scope of work.

BUDGET IMPACT:

Funding in the amount of \$ 158,900 is budgeted in the Water Resources Engineering Operating Fund.

ACCOUNT NUMBER:

501-7081-01.5413

RECOMMENDATION / ACTION REQUESTED:

It is recommended that City Council approve Change Order #1 to Contract 2022-5120 with CDM Smith, Inc. for \$158,900.