



City of Greensboro

Melvin Municipal
Office Building
300 W. Washington Street
Greensboro, NC 27401

Agenda Report

File Number: 2023-551

Agenda Item# G.4.

Agenda Date: 8/15/2023. **Department:** Parks & Recreation
Meeting Type: Council Meeting **Category:** Consent Agenda

Title: 2023-551 Resolution Authorizing Change Order #6 in the Amount of \$57,045.18 for Contract 2009-056 (EL-5101DJ) for the Murrow Boulevard Roadway Improvements and Downtown Greenway Phase 2 Project with Yates Construction Company, Inc.

Council Priority: Place an 'x' in the box.

- | | |
|--|--|
| <input checked="" type="checkbox"/> Safest City | <input type="checkbox"/> Most Skilled Workforce |
| <input type="checkbox"/> Easiest Place to Do Business | <input type="checkbox"/> Most Connected City |
| <input type="checkbox"/> Youth Sports Capital | <input type="checkbox"/> Hub of Recreation and Entertainment |
| <input type="checkbox"/> Abundance of Attainable Housing | <input type="checkbox"/> Other/Admin <u>Briefly Explain 3 word maximum</u> |

Council District: 2,3

Public Hearing: No

Advertising Date/By: N/A

Contact 1 and Phone: Phillip Fleischman, Ext. 7360

Contact 2 and Phone: Jason Geary, Ext. 2302

PURPOSE:

City Council approval is requested for change order #6 to Contract 2009-056 (EL-5101DJ) for the Murrow Boulevard Roadway Improvements and Downtown Greenway Phase 2 Project. This change order for \$57,045.18 is to cover the cost of repairs due to an automobile accident.

BACKGROUND:

This project includes Federal funding and is subject to the U.S. Department of Transportation Disadvantaged Business Enterprise (DBE) program. The M/WBE Program Plan expressly states, "...the following categories of contracts shall be excluded from the scope and application of this Program Plan: (a) Contracts that are subject to the U.S. Department of Transportation Disadvantaged Business Enterprise Program and Airport Concessions Disadvantaged Business Enterprise Program as set forth in 49 CFR Parts 23 and 26 or any successor regulations or legislation."

The DBE goal for this project is 10.0%. The DBE commitment for this project is 10.28% and is being met by using the following DBE firms – Carolina Environmental, Triad Road Maintenance, Martins Masonry, Highway Guardrail, Southern Garden, T. Simmons Backhoe, and Jessie Lane Landscaping.

This change order #6 is necessary to cover the costs to repair the fence, handrail, and stairs along the stairway leading from Summit Avenue to Murrow Boulevard. These items were damaged due to an automobile accident.

City Council originally approved a contract award in the amount of \$9,974,539.60 to Yates Construction Company, Inc. on September 18, 2018. DBE goals were 10% and Yates Construction Company, Inc. achieved 10.28% DBE participation. Change order #1 increased the total contract award to \$10,063,289.60. Change order #2 increased the total contract award to \$10,243,849.60. Change order #3 increased the total contract award to \$10,253,849.60. Change order #4 increased the total contract award to \$11,253,849.60. Change order #5 increased the total contract award to \$11,653,849.60. Change order #6 increases the total contract award to \$11,710,894.78.

BUDGET IMPACT:

Funds for this change order to Contract 2009-056 (PO: 574266) will come from the Parks and Recreation's Downtown Greenway account 101-50-5023012.5612 in the amount of \$57,045.18.

ACCOUNT NUMBER:

\$57,045.18 101-50-5023012.5612 Downtown Greenway account

RECOMMENDATION / ACTION REQUESTED:

The Engineering & Inspections and Parks and Recreation Departments recommend that City Council approve this change order for \$57,045.18 for Contract 2009-056 (EL-5101DJ) to Yates Construction Company, Inc.