

RESOLUTION AUTHORIZING A CHANGE ORDER IN THE AMOUNT OF \$57,045.18 FOR
CONTRACT 2009-056 (EL-5101DJ) WITH YATES CONSTRUCTION COMPANY, INC. FOR
THE MURROW BOULEVARD ROADWAY IMPROVEMENTS AND DOWNTOWN
GREENWAY PHASE 2 PROJECT

WHEREAS, Contract 2009-056 (EL-5101DJ) with Yates Construction Company, Inc. provides for the Murrow Boulevard Roadway Improvements and Downtown Greenway Phase 2 Project;

WHEREAS, this change order is needed in the amount of \$57,045.18 for repair work to the project;
and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF
GREENSBORO:

That the City Manager is hereby authorized to execute on behalf of the City of Greensboro a change order in the above mentioned contract with Yates Construction Company, Inc.