

RESOLUTION APPROVING CHANGE ORDER NUMBER 2 IN THE AMOUNT OF
\$36,328.66 WITH BAR CONSTRUCITON, INC FOR THE PHASE II IMPROVEMENTS
AND CLOSEOUT AT SPENCER LOVER TENNIS COMPLEX FOR
CONTRACT NUMBER 2018-059A

WHEREAS, the City Council is being requested to approve the change order number 2 in the amount of \$36,328.66 for the Contract number 2018-059A for Bar Construction, Inc. for the completion and close out of Phase II improvements at Spencer Love Tennis Complex for the Parks and Recreation Department;

WHEREAS, the City Council approved the Contract number 2018-059A in the amount of \$1,048,000 on September 21, 2021 for award to Bar Construction, Inc.;

WHEREAS, the City Council approved change order number 1 on July 19, 2022 for \$303,155 for the replacement of the sewer line, installation of a French drain and the quantified unsuitable soils amount above the existing allowance in the contract;

WHEREAS, change order number 2 in the amount of \$36,328.66 is being requested for the services related to the upsizing the water service, booster pump and close out of the project contract;

WHEREAS, with the addition of the change order number 2 for \$36,328.66, the contract value will increase to \$1,387,483.66 and MBE will increase to 6.51 % and WBE utilization will decrease to 6.81%;

WHEREAS, the change order will maintain the M/WBE utilization commitment of \$184,863.00 which will comply with the M/WBE Program Plan; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Council approve the Change Order number 2 for Contract number 2018-059A with Bar Construction, Inc. for the completion and close out of Phase II improvements at Spencer Love Tennis Complex, the amount of \$36,328.66 for a total contract amount of \$1,387,483.66.

.