

RESOLUTION AUTHORIZING SUPPLEMENTAL AGREEMENT #5 WITH NC
DEPARTMENT OF TRANSPORTATION FOR EB-6037C DOWNTOWN GREENWAY
PHASE 4 AND A&Y GREENWAY PHASE 1

WHEREAS, project EB-6037C will construct the last section of the Downtown Greenway (Phase 4) and the first section of the A&Y Greenway between Spring Garden Street and Hill Street;

WHEREAS, construction of the project started in late January 2024 and is ongoing;

WHEREAS, the original project completion date was expected on December 28, 2024;

WHEREAS, the project completion date has been revised to June 30, 2026 to allow enough time to complete construction by July 2025, receive NCDOT acceptance of the project, and submit final reimbursement request to NCDOT; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That said amended agreement is hereby formally approved by the City Council of the City of Greensboro and the City Manager is hereby empowered to sign and execute Supplemental Agreement #5 with the NCDOT for EB-6037C Downtown Greenway Phase 4 & A&Y Greenway Phase 1.