



# City of Greensboro

Melvin Municipal  
Office Building  
300 W. Washington Street  
Greensboro, NC 27401

## Agenda Report

File Number: 2024-583

---

### Agenda Item# G.9.

**Agenda Date:** 8/20/2024. **Department:** Water Resources

**Meeting Type:** Council Meeting **Category:** Consent Agenda

**Title:** 2024-583 Resolution Approving Change Order #2 to Contract 2020-0200 with Cajenn Construction and Rehabilitation Services, Inc. in the Amount of \$500,000

**Council Priority: Place an 'x' in the box.**

- |  |   |
|--|---|
| <input checked="" type="checkbox"/> Safest City          | <input type="checkbox"/> Most Skilled Workforce                                     |
| <input type="checkbox"/> Easiest Place to Do Business    | <input type="checkbox"/> Most Connected City  |
| <input type="checkbox"/> Youth Sports Capital            | <input type="checkbox"/> Hub of Recreation and Entertainment                        |
| <input type="checkbox"/> Abundance of Attainable Housing | <input type="checkbox"/> Other/Admin <a href="#">Briefly Explain 3 word maximum</a> |

**Council District:** 3

**Public Hearing:** No

**Advertising Date/By:** N/A

**Contact 1 and Phone:** Michael Borchers, Ext 2494

**Contact 2 and Phone:** Jason Geary, Ext 2883

**PURPOSE:**

Water Resources Department is requesting approval for Change Order #2 to Contract 2020-0200 for the Sanitary Sewer and Water Line Rehabilitation 2020 Project with Cajenn Construction and Rehabilitation Services, Inc. City Council approval of a Change Order #2 in the amount of \$500,000 is requested.

**BACKGROUND:**

During the course of construction, significantly more rock and unsuitable soil was encountered than originally expected. This change order #2 is necessary to cover the cost of additional items needed for the construction due to these unexpected field conditions.

City Council originally approved a contract award in the amount of \$11,146,668.50 to Cajenn Construction & Rehabilitation Services, Inc. on October 20, 2020. MWBE goals were 7.0% MBE and 12.0% WBE, and Cajenn Construction & Rehabilitation Services, Inc. committed to 9.0% MBE participation and 9.0% WBE participation. Change order #1 for \$3,232,000.00 increased the total contract award to \$14,378,668.50 and decreased MBE participation to 8.19% and decreased WBE participation to 7.72%. This change order for \$500,000.00 increases the total contract award to \$14,878,668.50 and decreases MBE participation to 7.91% and decreases WBE participation to 7.46%.

*Vision Statement: "A Community with Endless Economic Opportunities and Exceptional Quality of Life."*

**BUDGET IMPACT:**

Funding in the amount of \$500,000 is budgeted in the Water Resources Capital Improvement Fund Account number 503-70-7059203.6017.

**ACCOUNT NUMBER:**

503-70-7059203.6017          \$500,000          Capital Improvement Fund

**RECOMMENDATION / ACTION REQUESTED:**

It is recommended by the Departments of Engineering & Inspections and Water Resources that City Council approve this change order #2 for \$500,000 to Contract 2020-0200 with Cajenn Construction & Rehabilitation Services Inc.