

City of Greensboro

Melvin Municipal
Office Building
300 W. Washington Street
Greensboro, NC 27401

Agenda Report

File Number: 2024-477

Agenda Item# G.6.

Agenda Date: 7/16/2024. **Department:** Water Resources **Meeting Type**: Council Meeting **Category**: Consent Agenda

Title: 2024 – 477 Resolution Approving a Change Order to the Professional Services Contract 2022-5010 with John R McAdams Company, Inc (McAdams) in the Amount of \$231,070 for the

Stormwater Master Planning - South Buffalo Creek project

Council Priority: Place an 'x' in the box.	
☐Safest City	☐ Most Skilled Workforce
⊠Easiest Place to Do Business	☐ Most Connected City
☐Youth Sports Capital	☐ Hub of Recreation and Entertainment
☐ Abundance of Attainable Housing	⊠Other/Admin <u>Infrastructure Improvement</u>
Council District: County	

Public Hearing: No

Advertising Date/By: N/A

Contact 1 and Phone: Michael Borchers, Ext. 2494 Contact 2 and Phone: Virginia Spillman, Ext. 3260

PURPOSE:

The Water Resources Department is requesting approval for Change Order No. 1 associated with the ongoing Stormwater Master Planning - South Buffalo Creek project, contract 2022-5010. City Council approval of this Change Order with McAdams in the amount of \$231,070 is requested.

BACKGROUND:

The original contract for the Stormwater Master Planning - South Buffalo Creek project was approved by City Council on November 17, 2021 for the amount of \$1,390,121. It has been determined that, since the original contract was approved, additional engineering services are required to complete the South Buffalo Creek floodplain modeling. These additional services will include survey collection, field data collection, and the incorporation of new Federal Emergency Management Agency (FEMA) models for development of the South Buffalo Creek system models. These additions will enable McAdams to better assess the impact of various flood mitigation alternatives.

McAdams is on the City of Greensboro's Water Resources On-Call list for professional services. The MWBE team assembled for the project includes Stewart Engineering, Inc. (MBE); Bree & Associates, Inc. (MBE); and Taylor Engineering & Consulting, PLLC (WBE) originally for 12.96%, 2.88%, and 2.16% utilization, respectively. This change order will decrease utilization for Steward Engineering, Inc., Bree & Associates, Inc. and Taylor Engineering & Consulting, PLLC, to 11.11%, 2.47% and 1.85%, respectively.

BUDGET IMPACT:

Funding in the amount of \$231,070 is budgeted in the Water Resources Stormwater Capital Improvement Fund.

ACCOUNT NUMBER:

506-70-7021003.5413

RECOMMENDATION / ACTION REQUESTED:

It is recommended that City Council approve the Change Order to the professional services Contract 2022-5010 with McAdams for the Stormwater Master Planning – South Buffalo Creek Watershed Project.