



# City of Greensboro

Melvin Municipal  
Office Building  
300 W. Washington Street  
Greensboro, NC 27401

## Agenda Report

File Number: 2024-584

---

### Agenda Item# I.4

**Agenda Date:** 8/20/2024. **Department:** Water Resources

**Meeting Type:** Council Meeting **Category:** General Business Agenda

**Title:** 2024-584 Resolution Approving a Change Order to Contract 2022-0290 with Mainlining America, LLC in the Amount of \$1,152,000

**Council Priority: Place an 'x' in the box.**

- |  |  |
|--|--|
| <input checked="" type="checkbox"/> Safest City          | <input type="checkbox"/> Most Skilled Workforce                            |
| <input type="checkbox"/> Easiest Place to Do Business    | <input type="checkbox"/> Most Connected City                               |
| <input type="checkbox"/> Youth Sports Capital            | <input type="checkbox"/> Hub of Recreation and Entertainment               |
| <input type="checkbox"/> Abundance of Attainable Housing | <input type="checkbox"/> Other/Admin <u>Briefly Explain 3 word maximum</u> |

**Council District:** 3

**Public Hearing:** No

**Advertising Date/By:** N/A

**Contact 1 and Phone:** Michael Borchers, Ext.2494

**Contact 2 and Phone:** Jason Geary, Ext. 2883

**PURPOSE:**

Water Resources Department is requesting approval for a Change Order to Contract 2022-0290 for the Water Line Rehabilitation 2023 project with Mainlining America, LLC. City Council approval of a Change Order in the amount of \$1,152,000 is requested.

**BACKGROUND:**

The work in this contract generally consists of the following: 6 inch and 8 inch water main rehabilitation through spray in place application of a semi-structural in-situ liner, pipe bursting; valve and fitting replacements; open cut dig and re-lay; and water service renewal and open-cuts.

During construction unforeseen conditions required additional paving and additional water line installation. This change order covers the costs of these additional items.

City Council originally approved a contract award in the amount of \$10,454,454.45 to Mainlining America, LLC on April 18, 2023. MWBE goals were 5.3% MBE and 11.8% WBE, and Mainlining America, LLC achieved 5.55% MBE participation and 12.82% WBE participation. Change order #1 increases the total contract award to \$11,606,454.45, and decreases MBE participation to 5.00%, and increases WBE participation to 13.42%.

*Vision Statement: "A Community with Endless Economic Opportunities and Exceptional Quality of Life."*

**BUDGET IMPACT:**

Funding in the amount of \$1,152,000 is budgeted in the Water Resources Capital Improvement Fund account number 503-70-7059103.6016.

**ACCOUNT NUMBER:**

503-70-7059103.6016      \$1,152,000      Capital Improvement Fund

**RECOMMENDATION / ACTION REQUESTED:**

It is recommended by the Departments of Engineering & Inspections and Water Resources that City Council approve this change order in the amount of \$1,152,000 to Contract 2022-029 with Mainlining America, LLC.