

RESOLUTION APPROVING CHANGE ORDER #2 FOR CONTRACT #2023-0510 IN THE AMOUNT OF \$71,210 WITH ASJ WILSON CONSTRUCTION, LLC FOR NEW SKIMMER, POOL SHELL AND GUTTER REPAIRS AT PEELER COMMUNITY PARK

WHEREAS, the City Council is being requested to approve the change order #2 in the amount of \$71,210 for the Contract #2023-0510 for ASJ Wilson Construction, LLC which includes skimmers and pool shell and gutter repairs for the swimming pool at Peeler Community Park for the Parks and Recreation Department;

WHEREAS, the City Council approved the Contract #2023-0510 in the amount of the amount of \$650,000 on September 23, 2023 for award to ASJ Wilson Construction, LLC;

WHEREAS, the City Council approved change order #1 in the amount of \$105,962 on April 4, 2024 for award to ASJ Wilson Construction, LLC;

WHEREAS, with the addition of the change order #2 of \$71,210 the prime vendor ASJ Wilson Construction, LLC will perform 88.24% of the contract and subcontract 11.76% to Carolina Pool Management; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Council approve the approve the change order in the amount of \$71,210 with ASJ Wilson Construction, LLC to contract # 2023-0510 for skimmers and pool shell and gutter repairs at Peeler Community Park for a total contract amount of \$827,172.