



City of Greensboro

Melvin Municipal
Office Building
300 W. Washington Street
Greensboro, NC 27401

Agenda Report

File Number: 2025-137

Agenda Item# G.11.

Agenda Date: 2/18/2025. **Department:** Water Resources
Meeting Type: Council Meeting **Category:** Consent Agenda

Title: 2025- 137 Resolution Authorizing a Change Order in the Amount of \$400,000 for Contract 2020-032A with Sam W. Smith, Inc. for the Hammel Road Waterline Replacement Project

Council Priority: Place an 'x' in the box.

- | | |
|--|--|
| <input checked="" type="checkbox"/> Safest City | <input type="checkbox"/> Most Skilled Workforce |
| <input type="checkbox"/> Easiest Place to Do Business | <input type="checkbox"/> Most Connected City |
| <input type="checkbox"/> Youth Sports Capital | <input type="checkbox"/> Hub of Recreation and Entertainment |
| <input type="checkbox"/> Abundance of Attainable Housing | <input type="checkbox"/> Other/Admin <u>Briefly Explain 3 word maximum</u> |

Council District: Click here to enter text

Public Hearing: No

Advertising Date/By: N/A

Contact 1 and Phone: Mike Borchers, Ext. 2494

Contact 2 and Phone: Jason Geary, Ext. 2302

PURPOSE:

City Council approval is requested for a change order to Contract 2020-032A for the Hammel Road Waterline Replacement Project. This change order for \$400,000 is to account for work added to the contract after it was awarded.

BACKGROUND:

This change order is necessary to add similar utility work within the project scope area. Sanitary sewer line replacement work has been identified due to recent overflow events. This change order will allow for the replacement of this sanitary sewer while the contractor is excavating in the same area to replace the waterline.

City Council originally approved a contract award in the amount of \$1,476,048 to Sam W. Smith, Inc. on July 19, 2022. The MBWE utilization goal for this contract was 10.0% MBE and 25.0% WBE, and the contractor committed to 10.05% MBE and 25.50% WBE. This change order increases the total contract award to \$1,876,048, and increases MWBE participation to 10.18% MBE and 25.85% WBE.

Vision Statement: "A Community with Endless Economic Opportunities and Exceptional Quality of Life."

BUDGET IMPACT:

Funds in the amount of \$400,000 are budgeted in the Water Resources Sewer Lines account #503-70-7059204.6017.

ACCOUNT NUMBER:

#503-70-7059204.6017 \$400,000 Sewer Lines

RECOMMENDATION / ACTION REQUESTED:

It is recommended by the Departments of Engineering & Inspections and Water Resources that City Council approve this change order in the amount of \$400,000 for Contract 2020-032A with Sam W. Smith, Inc.