

RESOLUTION APPROVING CHANGE ORDER #1 TO CONTRACT 2022-011A IN THE
AMOUNT OF \$77,550 WITH CDM SMITH INC. FOR ENGINEERING SERVICES FOR
2022 REHABILITATION CONSTRUCTION ADMINISTRATION AND
RPR ASSISTANCE PROJECT

WHEREAS, City Council approved Contract 2022-011A at the September 19, 2023 City Council meeting;

WHEREAS, construction has been delayed by approximately 4 months;

WHEREAS, additional time is being required by the Engineer of Record and the RPR to complete the project; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is authorized to execute on behalf of the City of Greensboro, a change order to Engineering Services Contract 2022-011A for \$77,550 with CDM Smith Inc. for 2022 Rehabilitation Construction Administration and RPR Assistance Project.