

RESOLUTION APPROVING THE CONTRACT 2020-015A CHANGE ORDER #2 IN
THE AMOUNT OF \$2,567,886 WITH HARPER GENERAL CONTRACTORS, INC. FOR
CONSTRUCTION PHASE SERVICES SUPPORTING THE TOWNSEND WTP
ELECTRICAL IMPROVEMENTS PHASE II;

WHEREAS, the City of Greensboro approved Contract 2020-015A for CMAR Phase I: Pre-Construction/Procurement Services with Harper General Contractors, Inc., on September 21, 2021;

WHEREAS, Change Order #1 established the guaranteed maximum price (GMP) for the Townsend Water Treatment Plant Major Electrical Improvement CMAR project was approved by City Council on September 19, 2023;

WHEREAS, additional construction services are required to support improvement to piping distribution from the plant;

WHEREAS, a second change order is needed to complete the additional services; and

NOW THEREFORE BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is authorized to execute a contract Change Order # 2 for Phase II Construction Management Services with Harper General Contractors, Inc., for an additional amount of \$2,567,886.