

RESOLUTION AUTHORIZING A CHANGE ORDER IN THE AMOUNT OF \$30,000 FOR
CONTRACT 2017-025 WITH SUMMIT DESIGN & ENGINEERING, PLLC FOR ADDITIONAL
CONSTRUCTION INSPECTION SERVICES FOR THE DOWNTOWN GREENWAY –
PHASE 2 PROJECT

WHEREAS, Contract No. 2017-025 with Summit Design & Engineering, PLLC provides for the Construction Inspection Services needed for the Downtown Greenway - Phase 2 Project;

WHEREAS, to provide additional construction inspection services to the Downtown Greenway - Phase 2 Project, and as these additional services are outside the original scope of work, the work requires a change order in the amount of \$30,000; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is hereby authorized to execute on behalf of the City of Greensboro a change order in the above mentioned contract with Summit Design & Engineering, PLLC.