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PURPOSE:  

City Council approval is requested for a change order to Contract 2018-019 for the Burnt Poplar 

Road Culvert Project.  This change order for $105,000 is to account for additional work and 

contract overruns. 

 

BACKGROUND: 

This change order is necessary to cover contract unit overruns as well as additional utility 

relocations that were required and not included in the original contract.  This change order will 

also allow for a final payment to be issued to close out this contract. 

City Council originally approved a contract award in the amount of $3,938,724.76 to Yates 

Construction Company, Inc. on July 19, 2022.  The MBWE utilization goal for this contract was 

a combined 10.0%, and the contractor committed to a MWBE goal of 10.02%.  This change 

order increases the total contract award to $4,043,724.76 and increases MWBE participation to a 

combined total of 11.87%. 
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Combined MWBE goals were approved by the Goal Setting Committee at the time when this 

original contract was presented.  Combined goals are no longer allowed to be utilized for new 

contracts. 

 

BUDGET IMPACT:  

Funds in the amount of $105,000 are budgeted in the Water Resources Stormwater Capital 

Improvements account #506-70-7022103.6018. 

 

ACCOUNT NUMBER: 

#506-70-7022103.6018 Stormwater Capital Improvements $105,000 

 

RECOMMENDATION / ACTION REQUESTED: 

It is recommended by the Departments of Engineering & Inspections and Water Resources that 

City Council approve this change order in the amount of $105,000 for Contract 2018-019 with 

Yates Construction Company, Inc. 


