

RESOLUTION AUTHORIZING CHANGE ORDER #3 IN THE AMOUNT OF \$98,723.21 FOR
CONTRACT 2017-022 (U-5326) WITH MICHAEL BAKER ENGINEERING, INC. FOR
ADDITIONAL CONSTRUCTION INSPECTION SERVICES FOR THE MARKET STREET AND
GUILFORD COLLEGE ROAD INTERSECTION IMPROVEMENTS PROJECT

WHEREAS, Contract No. 2017-022 (U-5326) with Michael Baker Engineering, Inc. provides for the Construction Inspection Services needed for the Market Street and Guilford College Road Intersection Improvements Project;

WHEREAS, to provide additional construction inspection services to the Market Street and Guilford College Road Intersection Improvements Project., and as these additional services are outside the original scope of work, the work requires a third change order in the amount of \$98,723.21; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF
GREENSBORO:

That the City Manager is hereby authorized to execute on behalf of the City of Greensboro a change order in the above mentioned contract with Michael Baker Engineering, Inc.